
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE    

(Optional Interview Phase Interview)  
 

CDOT HQ   STAFF BRIDGE  
PS   BRIDGE PREVENTIV MAINTENANCE SERVICES ~   CDOT STATEWIDE 

PUBLIC NOTICE PHASE  2 Week Ad  May 13
th

 & May 22nd 2014 
 

FIRST      ADVERTISEMENT               05/15/2014 

SECOND ADVERTISEMENT               05/22/2014 

 

SHORT LIST / FINAL SELECTION PHASE 

 SUBMIT SOI/WP                    *05/29/2014 

 SHORT LIST PANEL MEETING                         06/17/2014 

 SHORT LIST APPROVAL  (Chief Engineer)                        06/20/2014 

            NOTIFICATION                                                                             06/20/2014 

Interview Phase will be waived or scheduled ~ pending results from June 17  Selection Meeting 

 

INTERVIEW  PHASE      (*OPTIONAL*) 

FINAL SELECTION PANEL MEETING (INTERVIEWS)                *07/09/2014 

CHIEF ENGINEER SELECTION/APPROVAL                          07/11/2014 

NOTIFICATION                                                                               07/11/2013  

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE (No Interview)          *07/11/2014 

  SUBMIT FINANCIAL PACKAGE (With Interview)          *07/25/2014 

 AUDIT REQUESTED                           TBD 

 AUDIT COMPLETED                TBD 

 COST NEGOTIATION MEETING             TBD 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION  (No Interview)         *08/08/2014 

 CONTRACT APPROVAL/EXECUTION  (With Interview)     *08/25/2014 

 

*Activities that involve consultant  


